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Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the façade
& cross bracing at 119 meters , work on splice 1 on the North tower shaft , & work on splice 3 on the South
& West tower shafts . Crews started at 7:30 AM.

Augie & Casey had to work on the barge rigging materials to the site , & they had to work with the
other crews on the erections .

In addition to that , crews had to prepare the cross bracing for 119 meters. They had to loosen the
bolts on the top & bottom of the ball joint casings & install the protection covers . Crews started at 8:00
AM. They were done at 10:00 AM.

Nicolaus flew the cross bracing to the site at 10:20 AM. Carlos , Anthony , Jaime , Jeffery , & Kevin
had to set it in place & secure it . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the façade . They had to erect the bottom plates . They
started at 12:45 PM. on the East . Then , South , North , & South

Crews started on the South façade bottom plate at 2:45 PM. The bottom plate did no fit properly .
Crews tried for more than an hour to fit the bottom in place , but with no success . The bottom plate for the
South side has C channel which interfere with the holding plates on the East & South tower shafts . The C
plate has to be trimmed on the top flange side 0.2 meter in order to fit properly . Crews stopped at 4:00
PM.

After that , crews had to erect the façade inner plates . They started at 4:15 PM. Crews were done at
5:10 PM.

Dustin & Ryan had to work on splice 1 on the North tower shaft . crews had to work on the splice
plates . They had to bring the splice plates against the tower skin plates using 4 hydraulic jacks . Crews
had to mobilize their tools , & equipments , connect he hydraulic hoses , & air lines . They were done at
8:30 AM.

No permanent bolts were on the site for the North tower shaft . Crews had to use temporary bolts , &
the 200 mm. permanent bolts DH4GM270006 for C & D corners . Crews started on the A plate . Then , B ,
C , D , & E plate . Crews had to install , & snug the bolts before releasing the jacks . They started on plate
A at 8:40 AM. Crews were done on plate E at 1:00 PM.

After that , crews had to wrap up & mobilize their tools & equipments to splice 3 . Crews joined the
other crews on splice 3 on the South & West tower shafts at 1:30 PM.

Tower crews had to work on the struts at 48 meters . Crews had to remove the gradings on the
working platform at 49 meters to have access inside the façade , prepare their tools & equipments . Crews
started at 7:30 AM. They were done at 8:30 AM.

Crews were called to work on splice 3 at 8:30 AM. Obra , Barry , Carlos , Guo , Michael , & Pablo
had to work on the South & West tower shafts . Dustin & Ryan had to work splice 1 on the North tower
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shaft .
Splice 3 crews had to install phase 2 seismic permanent bolts . Crews had to install 200 mm. bolts

DH4GM270006 , 240 mm. bolts DH4GM270020 , 270 mm. bolts DH4GM270027 , & 280 mm. bolts
DH4GM270005 & DH4GM270028 . Crews had to work on all shafts . They started at 9:00 AM. Crews were
done at 5:10 PM.

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Froylan , Carlos , Jose had to work on the access from the stair case to the working platform at 117
meters . Crews had to prepare their tools , equipments , & bring materials to the site . They started at 7:30
AM. Crews were done at 9:00 AM. They started on he access at 9:10 AM. Crews were done at 2:00 PM.

Then , crews had to install toe boards , & cables . They were done at 3:00 PM. Crews had to wrap up
their tools & equipment. They left at 3:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00
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